Newtpn, Massachusetts Community Preservation Program
Funding Request Proposal for City Hall Rehabilitation
Accsss and Acoustic Improvements

City Hall Historic Rehabilitation - Access & Acoustic Improvements
Funds Requested:

ACCESSIBILITY & ARCHIVES Comments
Cost Breakdown % of Overall Cost
Possible Min Project NTE Average % values vary between 10 to

15% for historical buildings. The

SoftCosts: increase in design costs verse
industry average are due in part by

Design Acustical 7,100 $8,500 the scope of service changes,
prolonged programming period, state

Design Elevator $45,730 $48,000 agency design updates and variance
approvals, Building Code changes,

GEO Tech Engineer $14,500 $15,450 Existing conditions survey, elongated
project schedule and multiple evening

Cost Estimating $2,300 $2,300 meetings.

Total: $69,630 $74,250

HardCosts:

Acoustic Const. $80,000 $80,000

Accesibility Const. $438,000| $463,000

Equipment $11,000 $12,000

DirectCosts:

Temp.Storage/Moving $47,450 $50,000

Testing & Inspectiong $8,900 $10,000

Contigency (8%) $60,740 $60,740

Project Total: $715,720( $749,990 0,8721%

Project Team

Project Manager $19,200 $20,000

Clerk of the Works $48,000 $50,000

Utility Backcharges TBD TBD

Owner's

Contingency $38,000 $40,000

Proj. Team Total $105,200 | $110,000. 0,1279%

Overall Proj, Total $820,920 [ $859,990




City of Newton - War Memorial Elevator
Newton, MA

Design Development Estimate

11-05-2013

Architect: Goldman Reindorf Architects, Inc.

g

ASSOCIATES

A CONSTRUCTION CONSULTING FIRM

60 Dedham Avenue, Needham, Massachusetts



City of Newton - War Memorial Elevator
Newton, MA
Design Development Estimate
11-05-2013

BASIS OF ESTIMATE

The estimate is based on the Design Development drawings prepared by Goldman Reindorf
Architects, Inc. and dated 10-24-2013 along with the project narrative dated 10-25-2013.

Qualifications / Clarifications:
1 Labor costs included at prevailing wage labor rates
2 The following mark ups area used:
Contingency - Design: 5.00%
General Conditions and Profit incl: 24.00%
Contractor's Supervision
Scheduling Staff
Engineer's Office Cleaning and Support
Contractor's Office and Support
Permits, Survey, and Signage
Progress Photos

Site Safety and upkeep

Site Security
Escalation is exciuded 0.00%
Construction Contingency is excluded 0.00%

3 The estimate assumes all long-lead items can be pre-purchased to meet schedule requirements.

4 The estimate is based on the premise that the design will meet all codes, laws, ordinances, rules, and
regulations in effect at the time that the estimate was prepared. The estimate shall be adjusted should
any discrepancies between design and the aforementioned codes, laws or ordinances result in,
or require, an increase in the Cost of the Work

5 Allowance for Abatement included: $5,000

6 Allowance for Dewatering included: $20,000

The estimate excludes the following:
1 A-E Fees.
2 Overtime.

3 Working in contaminated soils.

4 Excavation in rock.

5 Loose furniture and equipment.

6 Loose technology equipment ( i.e. Computers, Printers, Etc. )

7 Telecom / security / equipment devices & wiring excluded. AV Equipment & wiring excluded.

8 Conduits, raceways, back boxes only included for Telecoms / security.

9 Builder's Risk Insurance.

10 Special seismic requirements.

11 Third party commissioning costs.

12 Work associated with the removal or remediation of contaminated soils, underpinning of existing
foundations, unsuitable soil, unidentified underground obstructions or any other unsuitable materials
including the haul in of replacement material.

13 Geotechnical engineering.

14 Utility company back charges and user fees/surcharges.

15 Testing or inspection services, as required by State Building Code or other: concrete, soils, pavement,

fireproofing.

16 Costs associated with air monitoring/clearance sampling.

17 Sales Tax

18 Tenant relocation costs

Basis of Estimate
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11-05-2013

City of Newton - War Memorial Elevator

Newton, MA

Design Development Estimate

Architect: Goldman Reindorf Architects, Inc.

Est. Cost One line specification or
comments
024100 Demolition 50,747
027000 Abatement = 5,000 Allowance
031000 Concrete Formwork 16,015 _ 1
032000 Concrete Flatwork 4,085 -
040000 _|Masonry 70,720
051000 Structural Steel Framing 4,104
055000 Metal Fabrications = s
061000 Rough Carpentry 5,015
064000 Interior Architectural Woodwork 16,215
1070000 Waterproofing & Damp-proofing 6,500 —
075000 Roofing . = 1
079200 Joint Sealants & Caulking 1,000 - -
081000 Doors, Frames and Hardware 16,560
088000 Glazing -
1092000 Gypsum Board Assemblies 16,776
Jog4000 Terrazzo Flooring 4,540 i
|ogs000 Acoustical Panel Ceiling - -
Resilient Tile Flooring 5,980
_|Carpet 1,730
Painting 4,160 o
101100 Specialties 680
110000 |Equipment e -
120000 Furnishings —h = =
130000 Special Construction B
140000 Conveying Equipment 117,000
210000 |Fire Protection -
220000 Plumbing — —= 1 .
230000 HVAC 12,800 =
260000 Electrical 31,150 -
310000 Building Sitework -
_Subtotal for Direct Costs 390,777
General Conditions 54,800 14.0%
— General Requirements 19,600 5.0%
General Contractor Fee 19,600 5.0%
Subtotal ECC Before Contingencies | 484,777
Contingencies
n Design Contingency 24,300 5%
e Phasing and Temporary Work = 0%
Escalation Contingency e B 0%
Total ECC with Contingencies $509,077 - _

Total Summary
Print Date: 11/5/2013
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11-05-2013
City of Newton - War Memorial Elevator
Newton, MA
Desian Development Estimate
Architect: Goldman Reindorf Architects, Inc.
| O PR . T ™" Y 7 o R A e | o] |
Code Description QuantTty_ Unit “Rate Assembly Cost
024100] Demolition $ 50,747
Temporary barriers for demo, LIM 8 HRS |$§ 125.00 | $ 1,000
Sawcutting of extg basement slab 192 LF $ 600|S 1,152
Level B deck SOG 142 SF $ 300018 4,260
Hand excavation for elev matt slab 1 DY $ 510000|% 5,100
Bracing and lagging for for pit excavation 1 LS $ 3040009 3,040
Dispose of excess materials 12 cYy $ 60.00|$ 720
Prep sail for new pit footing 1 LS $ 3,80000|% 3,800
Backfill for elev pit 1 DY $ 170000|% 1,700
Interior wall demo for new work 25 LF $ 50.00 | § 1,250
Demo door units 3 EA 5 30.00|% a0
Level 1 deck demo 63| SF |s 30.00 | § 1,890 |
Level 2 deck demo 63 SF $ 30.001% 1,890
Level 3 deck demo 63 SF $ 300015 1,890
|| Demo and salvage marble flooring 90| SF |[s 6.00(S 540
~ Demo and salvage light fixtures - 2| EA |s 2000 | § 40
Demo carpet and layered flooring - 311| SF s 500 % 1,555
Demo light fixtures 4| EA |[s  2500(s 100
" Dumpster for debris removal 1] EA |s 73000(%S 730
Dewatering efforts for new elevator pit 1| ALW |$ 20,00000($ 720,000 |
027000|Abatement $ 5,000
Abatement of extg conditions, TBD 1 ALW |$ 500000|% 5,000
031000|Concrete Formwork $ 16,015
Matt slab a 145| SF s -
formwork o 45| sSF |[s 15.00 | $ 2,175
B Concrete materials, 14" 7| ¢y |s 11600(s 805
Reinforcing o | 1750 1BS |8 140($ T 2,450
) Concrete pumping ) 1| by |[s socooo|s 800
Walls 3z LF $ -
formwaork [ 32| LF [s 15000]s 4,800
Concrete materials 9 CcY $ 115.00| $ 1,035
Reinforcing 2,250 LBS |§ 14018 3,150
Concrete pumping 1 DY $ 800.00 | § 800
'032000|Concrete Flatwork ) - . $ 4,085
~ Patchextgslabforelevwork 1| DY |[s 156000(s 1,560
o Concrete elev shaft cover 83| SF |[§ - e =
= 1 formwork o o 83| sF $ 20.00 | § 1280
~ Concretematerials, 4" | 1| ¢Y [s 11500(s 115
Reinforcing 250 LBS [ 140]s 350
Concrete pumping T DY $ 800.00|$ ~ 800
040000|Masonry $ 70,720
New CMU elev shaft construction, reinf, solid 1,540 SF $ 4000 | § 61,600
rout
_ﬁlew CMUwalls - ~228| SF |$  4000($ 9,120
051000| Structural Steel Framing $ 4,104
__Hoist beam o 1 EA $ 180000|% 1,800
Elevdoorlintels 6] EA $ 300008 1,800
Elev shaft metal decking 63 SF $ BOO|S 504
055000|Metal Fabrications $ -
~_NIC o 1 $ -
061000|Rough Carpentry = & = B $ 5,015
Building
Print Date: 11/5/2013 VI Associates page 4 of 8



11-05-2013
City of Newton - War Memorial Elevator
Newton, MA
Design Development Estimate
Architect: Goldman Reindorf Architects, Inc.
Code Description Quantity Unit Rate Assembly Cost
Temp floor supports for new elevator shaft, 4 DY $ 1,180.00( 8% 4720
levels 1-3 _ o
Decorative alum grille, 2 x 2' 1 EA |$ 29500(% 295
064000 Interior Architectural Woodwork $ 16,215
Level 1, new crown molding 87| F |s 1500(s 1305
Level 1, chair rail 72 LF $ 30.00|8% 2,160
Level 2, new crown molding 10 LF $ 15.00 | § 150
Level 2, paneling system, Lobby 90 SF $ 70.00 |8 6,300
Level 2, paneling system, Stair Vestibule 90| SF $ 70.00 | $ 6,300
070000|Waterproofing & Damp-proofing $ 6,500
Elevator pit waterproofing 1 LS $ 6500009 6,500
075000|Roofing e e $ 5
NIC $ =
079200|Joint Sealants & Caulking |s 1,000 |
o Exterior caulking 1 DY $ 100000]% 1,000
081000| Doors, Frames and Hardware e $ 16,560
Interior ] =
Extg doors, 6070, door actuator 1 EA $ 6,500.00% 6,500
"D1 Door unit, 3070 5 -
Frame, HM 1] EA |$ 13000(% 130
Door, Steel 1| EA |s 65000(S 650
Hardware sets 1 EA |$  80000]S 800
Install doors and hardware 1 EA $ 340.00] 8 340
D2 Door unit, 6070 $ z
__Frame, WD 1 EA $ 60000(S 600
Door, WD 2| EA |[s 800.00 | $ 1,800
Hardware sels 2 EA 5 600.00 | $ 1,200
- Install doors and hardware 2 EA $ 340.00 | $ 680
D3 Door unit, 3070 _ $ =
Frame, WD 1] EA § 600.00|% 600
Door, WD 1 EA $ 800.00 | § 80O
Hardware sets 1 EA $§ 600.00($ 600
Install doors and hardware 1 EA $ 34000 8 340
- D4 Door unit, 3070 3 -
Frame, HM 1| EA |s 13000]8§ 130
Door, Steel 1 EA $ 650.00 | $ 650
Hardware sets 1 EA $ 600.00 | $ 600
_Install doors and hardware 1 EA $ 340.00 [ & 340
088000|Glazing o $ -
NIC o 3 § $ |
092000|Gypsum Board Assemblies $ 16,776
Type 3, furred 408 SF |$ 6.00 [ S 2,448
Typed 68| SF [ 1000]$ 1,680
Type 5, 1/2 studs, GWB 18 36 SF 5 _800|% 288
| Type®, 3 5/8studs, GWB 2§, FR 168| SF S 15.00 { $ 2,520
Extg wall patching 3 DY $ 850.00 | $ 2,550
GWB for duct enclosure, 2 HR 3 DY $ 850.00 | $ 2,550
GWB patching 2| DY |s 85000($% 1,700
Clgs patching, plaster 1] DY |$ 1540.00|$ 1,540
GWB soffits 1 LS $ 1,500.00 | § 1,500 |
094000| Terrazzo Flooring $ 4,540
New terrazzo & patching e8| SF [s  3000[S 2,940
Salvaged marble tile install 20| sF |s 80.00 | $ 1,600
095000} Acoustical Panel Ceiling $ -
NIC 1 $ &
096500| Resilient Tile Flooring — $ 5,980
Terrazzo floor pathing 1 LS $ 250000]|% 2,500

Building
Print Date: 11/5/2013

VI Associates

page 5 of 8



11-05-20

13

City of Newton - War Memorial Elevator
Newton, MA
Design Development Estimate

Architect: Goldman Reindorf Architects, Inc.

Code Description Quantity Unit Rate Assembly Cost

New flooring i - 1| s [s  48000(S 480

P— Extg flooring patch from demo 1 LS $ 3,000.00]|% 3,000
' hﬁéﬁbq Carpet $ 1,730
- New carpet, furnish 27| YD |3 30.00 | § 810
New carpet, install 1] DY |§ 920.00 | $ 920

099000|Painting - $ 4,160
Paint new walls - 1 LS |$ 3160.00]$ 3,160
Touch up extg wall conditions 1 LS $ 100000]|% 1,000 |

101100| Specialties § 680
Door signage 8| EA |3 8500 (% 680

110000| Equipment $ -
NIC 1 B =

120000| Furnishings $ -
NIC 1 |5 .

130000| Special Construction $ =
NIC 1 $ -]

140000 Conveying Equipment j . - 1s 117,000
New elevator, in-line, 3 stop, 2,100 LB @ 100 1 EA $117,000.00 | § 117,000
] FPM

210000|Fire Protection $ -
NIC 1 ) $ -
220000|Plumbing =B e e am s $ -
Extg in wall piping, ETR 1 LS $ - 1% -

230000{HVAC - B $ 12,800
New exhaust fans 1 LS $ 1600.00|8% 1,600

~ New ductwork 1| Ls |% 840000(s 8,400

Louvers 1] EA |$ 50000[$ 500

ACD with controls 1| s |s 2300008 2,300
260000|Electrical o $ 31,150
i Make-safe for demo 1| Ls |[s 130000]$ 1,300
Salvage and reinstall light fixtures 3 EA $ 480.00 | $ 1,440

New light fixture 4| EA |5 47000(S 1,880

New outlets B ] EA $ 180.00 | % 1,620

New switches - 3| EA [s 170003 510

New brass feature light fixture 1 EA |$ 1300.00(% 1,300

Power wiring for new elevator 1 LS § 880000|% 8,800

New subpanel work for elevator 1| s |s 350000(% 3,500

New feeder and wiring for disconnects LF $ 35.00|% >

- < Disconnect switch, 200A 1 EA

__ Disconnect switch, size TBD 1 EA | |

New Fire Alarm devices 1] LS |$ 232000(% 2,320

New Fire Alarm contacts 1 LS $§ 4,500.00)|% 4,500

New FA tie ins - 1 LS $ 1,900.00|8% 1,900

— FA programming and testing 1 LS $ 2080008 2,080
310000 Earthwork $ -

NIC - 1 $ -

Direct Cost For Above Work 3 390,777

Building
Print Date: 11/5/2013
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11-05-2013

City of Newton - War Memorial Elevator

Newton, MA

Design Development Estimate

Architect: Goldman Reindorf Architects, Inc.

Est. Cost | Feasibility | Difference
Estimate
03-28-2013
024100 Demolition 50,747 13,750 36,997
027000 Abatement B 5,000 < 5,000] .||
031000 Concrete Formwork 16,015 16,105 %0
032000 Concrete Flatwork 4,085 4,560 -475
040000 Masonry 70,720 61,600 9,120
051000 |Structural Steel Framing ) 4,104 2,360 1,744
055000 Metal Fabrications | - - 0]
061000 Rough Carpentry 5,015 13,320 -8,305
064000 Interior Architectural Woodwork 16,215 3.000 13,215
070000 Waterproofing & Damp-proofing 6,500 - 6,500
075000 Roofing. = 21,200 -1,2001
079200 Joint Sealants & Caulking 1,000 - 1,000 e | =
081000 Doors, Frames and Hardware 16,560 12,350 4210
088000 Glazing - - 0
092000 Gypsum Board Assemblies 16,776 19,364 -2,588
094000 Terrazzo Flooring 4,540 - 4,540
095000 Acoustical Panel Ceiling - - 0
096500 Resilient Tile Flooring - 5980 5,980 0
096800 Carpet 1,730 - 1,730
|ogso00 Painting 4,160 4,160 0
101100 Specialties 680 - 680
110000 Equipment e C 0
120000 Furnishings - - - 0
130000 Special Construction - - 0
140000 Conveying Equipment 117,000 98,000 19,000
210000 Fire Protection = — 0
220000 Plumbing - 4,000 -4,000] o
230000 HVAC 12,800 12,800 0
260000 Electrical 31,150 34,150 -3,000
310000 Building Sitework - - 0
e Subtotal for Direct Costs 390,777 306,699 84,078
General Conditions 54,800 46,100 8,700
General Requirements 19,600 15,400 4,200
_|General Contractor Fee | 19600| 15400 4,200 ol
Subtotal ECC Before Contingencies 484,777 383,599 101,178 ) o
Contingencies
| Design Contingency 24,300 23,100 1,200
Phasing and Temporary Work - - 0
Escalation Contingency - - 0]
Total ECC with Contingencies $509,077 406,699 102,378] p—

Estimate Compare
Print Date: 11/5/2013
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11-05-2013
City of Newton - War Memorial Elevator
Newton, MA
Design Development Estimate
Architect: Goldman Reindorf Architects, Inc.
Code Description Quant-ity Unit Rate Assembly Cost
| ALT #1|New bronze railing
New bronze railing, 12" H, furnish 50 LF $ 100.00 | § 5,000
- New bronze railing, 12" H, install 1 LS $ 1,700.00 (% 1,700
Subtotal for Direct Cost| $ 6,700
General Conditions - % 14.00%| $ 1,000
General Requirements - % 5.00%| $ 400
General Contractor Fee % 5.00%| $ 400
Subtotal for Construction Cost $ 8,500
Design Contingency % 500%|$ 500
Phasing and Temporary Work % 0.00%] $ =
Escalation Contingency % 0.00%| $ ot
ALT #1|Total Alternate Cost ADD $ 9,000

Alternates
Print Date: 11/5/2013
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